

Cybersecurity & Resilience Uplift - Status Report

Owner: T. Novak | Workstream: Technology | June 2026

Overall status: At risk. Hardening the estate after the diligence findings. Target benefit GBP 1.1m of avoided loss / cost savings, GBP 0.2m realised so far.

Milestones

Milestone	Owner	Due date	Actual	% Complete	Status
Threat assessment & baseline	T. Novak	10/02/2026	14/02/2026	100	Done
MFA & identity rollout	A. Schmidt	31/03/2026	05/04/2026	100	Done
Endpoint hardening	T. Novak	31/05/2026		55	In progress
SOC / monitoring stand-up	M. Haddad	30/06/2026		30	At risk
Pen-test & remediation	T. Novak	31/08/2026		0	Planned

Risks

Risk	Probability	Impact	Mitigation
Legacy systems cannot be patched	4	5	Compensating controls; isolate
Security skills shortage	3	4	MSSP partner for SOC